Overarching Challenges



Challenges Shared by All
Projects

|dentification of beneficiaries
Common assumptions
Schedule and funding
Developing priorities



Identification of
Beneficiaries

 ROD identified potential project purposes

 ROD did not specify beneficiaries or cost
allocation

* DWR and Reclamation must identify
specific project purposes, operational
plans, and users of water supplies



Strategy to Engage
Potential Beneficiaries

 Develop comparable information to allow
potential beneficiaries to assess their
Interest in the storage projects:

— Range of operational scenarios
— Finance options



Common Assumptions
Goals

e Establish common assumptions for
existing and future no-action conditions

baseline

 Perform economic analyses using
consistent methodology and assumptions

* Analyze cumulative impacts and benefits



Common Assumptions
Next Steps

« Estimate future water management
options that affect model inputs

 Complete modeling of common baselines
for existing and future no-action conditions

 Complete documentation of model and
analytical tool input assumptions



Schedule

Years: 1 -4
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Finalize EIR/EIS & Feasibility Study

3¢ Final EIR/EIS & Feasibility Study

I Authorization/Funding/Design & Construction



Funding to Date: Years 1 - 4

($ million)

Project State Fed Total
Shasta Enlargement 0.7 5.6 6.3
NODOS 24.6 2.8 27.4
In-Delta 10.1 0.9 11.0
Los Vaqueros Enlargement 9.1 7.5 16.6
Upper San Joaquin 2.2 6.0 8.2
Total 46.7 22.6 69.3




Funding Needs Years 5-6

($ million)

Project Total
Shasta Enlargement 3.2
NODOS 12.0
In-Delta 4.1
Los Vaqueros Enlargement 13.8
Upper San Joaquin 8.0
Total 41.0

 Remaining Prop 50 Funding: $20 million



Developing Priorities

ROD envisioned completing feasiblility-level
nlanning on all 5 projects using public funding

_imited public funding will require prioritization
Rational for prioritizing funding for diverse
orojects?

— Future Federal funding?

— Use of State bond funds on Federal-lead projects?

— Willingness of potential beneficiaries to participate
and/or cost-share in planning?
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